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MODIFYING DECISION ON WATER SUPPLY APPLICATION NO. 2189-C
PROCEEDINGS

Henry L. deForest, Vice President of the Spring Valley Water
Works and Supply Gompany, acting in the nsme and on behalf of that
company, on September 26, 1951 filed an application with the Com-
migsion for approval of the plans of sald company for the acquisi-
tion or taking of an additional water supply, the taking or con-
demnation of lands for such new source of water supply and of the
constructlion proposed in comnection therewith. This applieation
was approved by the Commigsion by a declsion dated July 23, 1952,
which later hag been modified by two supplementary decisions.

Among the paragraphs contained in the original decision was a
condition which reads as follows:

"M. Unless the works authorized by this

‘ decision shall have been fully com-
pleted by Janwary 1, 1958 or within
such extended time as may have been
applied for and granted by the Comw
migsion, then and on that date this
decisgion shall be deemed to have
lapsed and to be of no further force
and effect."

The Spring Valley Water Works and Supply Company has, on
February 19, 1958, filed a petition, duly verified, by George H.
Buck, its President, requesting a modifieatlon of this Condition
M to allow an extemsion to Jamuwary 1, 1963 of the time limit
Within which the works must be completed.

After due notlce published in the Nyack Journal News, in the
Rockland Independent of Suffern, in the Rockland County ILeader of
Spring Valley and in the Rockland County Messanger of Hamerstiraw,
a hearing on this latest request was held before bavid D. Morey,
Associate Engineeir of the Commigsion, in the Rockland Coumty Court
House in New City, on March 25, 1958 at 9:30 o'eclock in the fore-
noon. A% this hearing the Commission considered the said request
and heard testimony thereon. The applicant was represented by
LeBoeufS Lamb and Leiby, its attorneys (Craigh Leonard, Esq., of
Counsel

After due study of this request and of the testimony thereon
given at the hearing, the Commission finds as follows:

FINDINGS OF FACT

_ 1. This appliéatibn involves the creation of a storage reser-
voir on the Hackensack River near the Junction of the sast and west
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branches of that river, in the town of Clarkstown, Rockland County,
by the construction of an earth dam and concrete spillway and the
installation of a mechanical gravity filter plant and pumping station
imnediately adjacent to and south of the dam. The capacity of this
treatment plant ultimately is to be 10 million gallons per day but,
under the original decision, only sufficient construction was to be
undertaken to provide for a capacity of about 5 milllon gallons

daily until the additlional capaclty appeared to be warranted.

2., The dam and reservoir comstructed in commection with this.
project have been completed and are in operating condltion but con-
struction of the filter plant and pumping gstatlion has not yet been
undertaken.

3.+ Delay in completing the project was occasioned in part by
court reviews of the various proceedings in connection with this
matter and in part by unexpected difficultles encountered during
the course of congtruction. The principal reason, however, for
delay in the comstruction of the filter plant and pumping station
is a falling off in the Company's industrial demasnd for water.

4, At the time of the hearings on the original application,
it was anticipated that industrial demands would increase sub-
stantially wlthin a few years and it was consldered that, because
of this anticipated industrial expansion, & large additional water
supply should be developed.

5. This anticlpated industrial demand, however, has not yet
materialized. The current industrial demand is less than it was in
1951 when it comstituted some 77% of total sales and, in spite of
an inerease of over 100% in domestic sales, the total water sales
in 1957 were but 0.78 million gallons per day in excess of those
in 1951. In counsequence, at the present time the company can more
efficiently serve its customers with well water. :

6. It is the opinion of the engineering firm employed by
the company that within the next five years the industrial load
will have resumed an upward trend and that the reservolr will be
required as a source of supply for the customers of the Spring
Valley Water Works and Supply Company within that time.

7. The Company has not in any way lndicated any desire to
abandon this project but wishes to have 1its demand increase before
taking the steps mnecessary to finance the addlitlonal construotion
required.

8. In counsideration of the aﬁové facts, an extension of t{ime
imposed by Conditiop M of the Commission's decision of July 23, 1952
can be granted. )
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DETERMINATION

: Therefore, Oonditian ¥ of the original decision of July 23,

1952 can be and hereby is revised ta read as follows:
% ’ M. Unless the works authorized by this
decislion shall haye been fully com-
pleted by January 1, 1963 or within
such extended time as may have been
applied for and -granted by the Com-
mission, then and on that date thisg
decision shall be dsemed to have
lapged and to be of no further force
and effect.

Bl ad o

4 In all other respects the paid decislon shall remain ag
j: originally written.
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MODIFYING DECISION
WHEREFORE, the Water Power and Control Commission does hereby

‘modify the decislion on the said application of Spring Valley Water

Wbrké and Supply Company as requested.

IN WITNESS WHEREOF, the Water Power
and Control Commisslon has caused
this determination and_mo&iflcat;an
to be signed and has caused its
officlal seal to be affixed hereto
and has filed the same with all
mzps, plans, reports, and other
papers relating thereto in its
office in the clty of Albany, thls
8th day of April, 1958.
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